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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date 05 November 2003

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
·  JJK Mechanical is working on all levels of building installing plumbing ,copper water lines, shower stall units .  
·  First and second floors 90% on framing, soon ready for sheetrock (on site) 
·  A & A Masonry working in elevator pit area, Have progressed to the 50% mark on the first level and should be up to the ceiling of first level by the end of the work day. Workmanship is good, plumb and true. Block work clean , and all joints have been struck clean.
· Work continues on the first level duct work. (Celtic sheetmetel) 
· Regional electric working throughout the building installing conduit, and rigid pipe , workmanship is good , neat ,true and properly secured.
· Innovative Cutting  is continueing to bore concrete floors for vertical access for plumbing. Good progress being made. 
·  A & A masonry was advised to continue to cover all block stockpile and mortar, and sandpile. 
· Shower stalls in the basement level design pose a problem for plumbing access. JJK is aware of situation and is working on a new method of installation . Will resolve quickly.
      
· 

· 



Personnel on Site: none


Superintendent: Ray Amin (JJK SPD), Bill Scalley (CW)


Contractor Quality Control: Ray Amin, Bill Scalley


Workers: JJK Mechanical, JCC, Regional,  , Celtic sheetmetal, Centerline , A&A masonry      .


Significant Equipment on Site:Forklift , mortar mixer, Generator, Core drilling equipment


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None.   Cloudy , rain Temps in the 60”s


Safety violations / Corrective measures taken  :   None at this time.


Coordination with Facility Manager: none.


Name

 
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

          JOHN S. PRICE







