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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 13 November 2003

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK Mech.  Working 1st and 2nd. Floors, installing copper pipe , etc.  
·  First and second floors 90% on framing, soon ready for sheetrock (on site)( Centerline)
· A&A masonry have finished  elevator shaft, cleaned area and removed scaffold.Barriers in place, continueing to lay block in vent shaft area basement level and first level.  
· Regional electric working throughout the building installing conduit, and rigid pipe, have begun to pull wire on first level recepticals. 
· Celtic continues to install ductwork on first level. 
· N.F.P. installing sprinkler pipe in the basement level labs and lavatories. 
      
· 

· 



Personnel on Site: none


Superintendent: Ray Amin (JJK SPD), Bill Scalley (CW)


Contractor Quality Control: Ray Amin, Bill Scalley


Workers: JJK Mechanical, JCC, Regional,  , Celtic sheetmetal, Centerline , A&A masonry,   National Fire Protection (N.F.P.)     .


Significant Equipment on Site   :  None 


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None Windy & cold 50degrees Sunny and clear.


Safety violations / Corrective measures taken ;  None to report.


Coordination with Facility Manager: none.


Name

 
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

          JOHN S. PRICE







