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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date   18 November 2003

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· N.F.P. continueing to install sprinkler pipe throughout the building, presently working on the first level.  
· A & A masony is washing exterior brickwork and pointing up patches in brickwork. Also cleaning concrete floors and scraping the elevator shaft. Laying block in vent shaft openings.  
· Regional electric is working throughout the building installing conduit and pulling wire.   
· Centerline is working in stairwell vent shaft area, framing shaft walls, will be ready for sheetrock as soon as Celtic completes installation of ductwork.
· Celtic is installing ductwork throughout building, working on first level today.DeVere Insulation is installing spikes for hanging insulation in the attic roof area 
· D.I. S. has located underground utilities for the installation of the transformer pad on the East side of the building.
· K-A const ( carpenters) are working on hanging metal door jambs on the second floor, in addition to building barriers where needed for fall protection. 
Innovative Cutting is working on the second level boring horizontal and vertical transitions for plumbing and ductwork.      
· 

· 



Personnel on Site: none


Superintendent: Ray Amin (JJK SPD), Bill Scalley (CW)


Contractor Quality Control: Ray Amin, Bill Scalley


Workers: JJK Mechanical, JCC, Regional,  , Celtic sheetmetal, Centerline , A&A masonry,Innovative Cutting, DeVere Insulation K-A Carpenters, Campos Construction.   


Significant Equipment on Site: Generator, Boring rigs, compressor,  Mortar mixer


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None.   


Safety violations / Corrective measures taken  Window on level 2 broken in frame , removed and cover opening with plywood. Handrail  in stairwell loose, will be reattached asap. Side rails missing from baker scaffold, addressed on the site and rails put in place.


Coordination with Facility Manager: none.


Name

 
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

          JOHN S. PRICE







