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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 03 December 2003

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK Mech. Working in the basement level installing vent pipes etc. Also working in the attic area, installing duct work for fresh air intake and placing the charcole filters in place, All material and equipment was hoisted by crane.Inspection of equipment by JJK. 
·  Centerline is continuing to install sheet rock on the second level office area. 
· N.F.P. is working in the mechanical room in the basement level, installing sprinkler pipe. 
·  Celtic is continuing to install ductwork on the first  level.
· Regional electric working throughout the building installing conduit, and rigid pipe, working on additional outlets requested by the user ,(second level computer room) 
· Devere insulation is approx. 60% on installation of foil faced insulation in the attic area 
· Innovative Cutting is working in the basement level, sawcutting concrete walls for duct transitions. 
      
· 

· 



Personnel on Site: none


Superintendent: Ray Amin (JJK SPD), Bill Scalley (CW)


Contractor Quality Control: Ray Amin, Bill Scalley


Workers: JJK Mechanical, JCC, Regional,  , Celtic sheetmetal, Centerline, DeVere Insulation  Innovative Cutting.


Significant Equipment on Site:Forklift   , Crane , Generator.


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None.   


Safety violations / Corrective measures :  men working in attic area, receiving material through access door , wearing body harnesses , but not tied off . Directed CQ to advise foreman and crew. Situation addressed immediately.


Coordination with Facility Manager: none.


Name

 
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

          JOHN S. PRICE







