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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 24 October 2003

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK Mech.  Working 1st and 2nd. Floors, installing copper pipe , etc.  
·  First and second floors 80% on framing, soon ready for sheetrock (on site) Contractor working on 1st floor, framing interior walls.
·  Patching and repairs to lab area (mock-up) in basement area 90%complete, needs sanding and painting
·  Drill Solutions has finished boring for elevator cylinder, all materials and equipment removed from site.
· Regional electric working throughout the building installing conduit, and rigid pipe 
·  Masonry contractors are filling in random openings in exterior brickwork
· Laborers to resweep and clean 2nd. Floor (dust from drilling  process) .
      
· 

· 



Personnel on Site: none


Superintendent: Ray Amin (JJK SPD), Bill Scalley (CW)


Contractor Quality Control: Ray Amin, Bill Scalley


Workers: JJK Mechanical, JCC, Regional,  , Celtic sheetmetal, Centerline , A&A masonry    .


Significant Equipment on Site:Forklift, Bobcat, Mini excavator, Air compressors,Scissor lifts    


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None.  Pt cloudy 58 degrees high showers expected


Safety violations / Corrective measures taken ; Baker scaffold in basement requires  complete rail system. QC informed . Will take care of situation immediately. Elevator pit left exposed, no safety tape in place, vertical rebar uncapped . Superintendent has corrected situation. Replaced missing caps , and installed safety tape around the pit area.


Coordination with Facility Manager: none.


Name

 
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

          JOHN S. PRICE







