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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  Replace Cooling Tower, Bldg. 568

Location of Work: Ft Detrick, MD

Name of Contractor: John Kirlin, Inc.

Contract Number: DACA87-97-D-0038
Task Order: 17

Date: 29 July 02

Work performed by contractor: Installed water pipe and valve at building.  Excavated across parking lot between building and Doughten Dr, and layed pipe at site.  Noted trash in excavation at building and at road.  Leo Simpson stated that trash would be removed before backfill.  Pressure tested watermain, and backfilled pipe.  Glenn Wilson witnessed test, and attested to its passing.  Detrick Resident office was not notified about test until right before, and by phone message.  Superintendant was notified the next day that QC plan calls for at least 24 hrs notice on all QC tests, and one week notice on major systems tests, of which the watermain is one.  Leo Simson acknowledged this, and stated that from now on in the project, this requirement would be followed.



Personnel on Site: Dave Brockway (USACE), Leo Simpson (Kirlin), Brian Donley (Site work contractor)



Superintendent: Leo Simson



Contractor Quality Control: Leo Simson


Workers: Numerous



Significant Equipment on Site: Bucket loader, backhoe, flatbed truck



Deliberate Inspections made by QA Representative: None



Weather Conditions that effected the site: None



Safety violations / Corrective measures taken: None.



Coordination with Facility Manager: Discussed cooling tower placement with Glenn Wilson and Tony Kakiel.  They informed us that they were notified at a planning meeting to place tower with smaller width toward field.  Contractor reoriented footing locations while Glenn and Tony were present.  Talked to Glenn about pressure test, and watermain status before backfill.  According to his observations the previous evening, work was satisfactory.
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Name: David Brockway, Project Engineer

 USACE, Baltimore District

 Ft Detrick Resident Office



Time charged to project:  7 hr













