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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  Replace Cooling Tower, Bldg. 568

Location of Work: Ft Detrick, MD

Name of Contractor: John Kirlin, Inc.

Contract Number: DACA87-97-D-0038
Task Order: 17

Date: 31 July 02

Work performed by contractor: Took two water samples in basement, and flushed watermain.  Cleaned up site.  Leo Simson stated that they would return to seed ground.  I noted on later inspection that there are significant amounts of rocks in soil areas to receive grass.  I will notify Kirlin that rocks will need to be removed, and topsoil placed due to the clayey soil, before seeding.  Also noted erosion at the new valve at the building due to runoff during the flushing.  Will notify Kirlin to repair again before doing the above for seed preparation.  Noted that pavement sags for approximately four ft at edge of patch where excavation was done for the watermain tap and valve.  Unsure as to whether this was an existing condition before project.  Asphalt pavement does not appear to be cracked in that area upgrade of the sag, leading me to believe that it was pre-existing.  Will discuss with Leo Simson and watch pavement during remainder of project for cracking or settlement.



Personnel on Site: Dave Brockway (USACE), Leo Simpson (Kirlin), Brian Donley (Site work contractor)



Superintendent: Leo Simson



Contractor Quality Control: Leo Simson


Workers: Numerous



Significant Equipment on Site: Bucket loader, backhoe, flatbed truck.



Deliberate Inspections made by QA Representative: Site condition



Weather Conditions that effected the site: None



Safety violations / Corrective measures taken: None



Coordination with Facility Manager: None

[image: image1.png]//7‘«4//3,.‘—%




Name: David Brockway, Project Engineer

 USACE, Baltimore District

 Ft Detrick Resident Office



Time charged to project:  8 hr













