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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  Replace Cooling Tower, Bldg. 568

Location of Work: Ft Detrick, MD

Name of Contractor: John Kirlin, Inc.

Contract Number: DACA87-97-D-0038
Task Order: 17

Date: 27 Sept 02

Work performed by contractor: N/A



Personnel on Site: N/A



Superintendent: Leo Simpson (Kirlin Inc.)



Contractor Quality Control: Leo Simpson (Kirlin Inc.)


Workers: N/A



Significant Equipment on Site: Loaders, trencher.



Deliberate Inspections made by QA Representative: N/A



Weather Conditions that effected the site: Rain



Safety violations / Corrective measures taken: None



Coordination with Facility Manager: Dan Durski and myself took measurements of condensate piping at tower, after facility manager expressed concern with piping being too close to the driveway.  We verified contractor’s claim that the piping could not be any closer to the tower.  Facility manager will discuss with Tony Kakiel regarding what type of physical barrier they want constructed between the tower/piping and the driveway.  Contractor and Roger Brosemer (Corps Huntsville) informed not to proceed with original planned bollards until further notice.
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Name: David Brockway, Project Engineer

 USACE, Baltimore District

 Ft Detrick Resident Office



Time charged to project: 2 hr













