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Name of Contractor:   SYSKA HENNESSY                                        Project:  MOTHER BABY T.O.17

Location of Work:  FT HOOD                      Contract/DO/PO Number:  DACA87-97-D-0039 T.O.17

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date: 06-28-04 TO 07-02-04

General:                                                                                                                                                  

  MECHANICAL CONTRACTOR WORKING ON ROUGH IN FOR DUCT WORK.

ELECTRICAL CONTRACTOR WORKING ON ROUGH IN.

PAINTER WORKING ON PREP WORK.

SPRINKLER FITTER WORKING ON ROUGH IN FOR MAINS.                                                                                          

                                                                                                                                                                                               Weather Conditions that effected the  schedule.

Work performed:
                                                                                                                                                                 Percent complete (if applicable)   _30% PH 3
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

ITEMS OF SAFETY CHECKED THIS WEEK ARE LADDERS, EYE PROTECTION, HIGH LIFT, AND HARD HATS.

Work Scheduled:

3-B-2 TO BE ON TEMPERARY UNIT AS PER FMB 07-13-04 AT 5 AM. 

NO WORK BY GENERAL CONTRACTOR NEXT WEEK 07-06-04- 07-09-04.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

