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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  03-02-01

Work performed by contractor:
1 Placement of concrete stem walls and footings.  Testing lab on site, to take tests.

2 Choctaw had concrete sub cover the stem walls with plastic due to the impending weather.  Rain for this afternoon into the night and rain for 4 Mar.

3 Held Preparatory on demo that is to take place next week if weather is good.  Went over going into a confined space, in that the contractor will issue the permit, but will use the work plan from the hospital.  This is for the plumber to make his penetrations in the existing bldg footings/stem walls.  Went over the demo of the two window areas and small wall areas that will be removed.  Joyce’s concern is that no dust gets into the HVAC ducts, or that any of the patients are disturbed.

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.)

Workers: 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:
.

Weather Conditions that affected the site: Cloudy/windy.  Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Jake the safety officer from the hospital requested that the contractor move two of his vehicles. That were parked by the helipad area, which he did.  There were no other problems noted at this time.

Work Schedule  

Coordination with Facility Manager:   
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