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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  04-17-01

Work performed by contractor:
1 Placement of steel.

2 Sacking of columns and beams. 

3  Jeff Treacher of Choctaw Contractors stated to me that he had rejected some of the steel I ask him what part he stated the ledger angle because it was not primed.  I ask him when it was to be delivered he stated 18 Apr.

4 Scot of CEM told me that one of the weld plates was out, and that he was having one of CEM’s engineers take a look at the plate and come up with a new attachment for the beam at this weld plate.  He is to provide me with a signed dwg from his engineer.

5 Scot provided copies of welders certification.

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) Kleinfelder testing on site for welding.

Workers:                 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:  
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Checked site this date the following item was noted:  one iron worker was out of the man lift and on steel beam with out being tied off, had worker stop and get back into man lift reposition and continue welding from inside man lift.  There were no other problems noted at this time.

Work Schedule 

Coordination with Facility Manager:  
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