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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  09-05-01

Work performed by contractor:
1 Completed patch and paint of ceiling in room 285, install vinyl wall covering in crash cart area (materials were supplied by hospital).
2 Western Allied on site to evaluate humidifier and HVAC systems within phase 1.   

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot no problems were noted at this time. 
Work Schedule 

Coordination with Facility Manager:  Met with Joyce and Jake to go over some items:  Jake stated that he had checked the hot water in phase 1 and felt that it was not hot Scot explained to him that the system was on a circulation loop and that until a water outage could be completed in phase two the water in phase 1 is not directly in this loop and may take a little longer to get hot water to the faucets.  However, there is hot water in phase 1.  Facilities was concerned that the HVAC system and humidifiers are not in compliance with specifications, items or concern were air changes, and the correct humidity range for LDRPs.  Move-in was halted until Facility Manager is certain these issues have been corrected, therefore, these issues must be resolved before move-in is resumed.  A temperature humidity recorder was placed in rooms 285 and 278 to readings at every 3 minutes.
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                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







