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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  10-25-01

Work performed by contractor:

1. Framing and hanging drywall, taping.  Installing interior doorframes. 
2. Elect rough in of elect conduit and, boxes.

3. HVAC installing ducts.  

4. Plumbing rough in of water, medical gas lines.        

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  Scot and I met with the following from Facilities Cpt Hewitt, Cpt Eanes, Sgt Escobido, Danny Trusty the following was agreed to at this time for utility locations within the Nursery:  Electrical outlets shown on plan acceptable.  Wall mounted telephone outlet shall be centered on east wall at 5’ (height).  Code blue (Nurse call) shall be centered near telephone outlet at 5’ (height).  Humidistat and thermostat shall be located on south wall over counter 5’-6” from finished west wall at 4’ (height).  No card reader is to be installed on Nursery door.  However, conduit and raceway shall remain with blank cover plate installed over J box.  This last item may not be acceptable to Joyce and Jake.  Scot told me that Joyce had stated to him that the card reader had to be installed.

VISTERS TO SITE:                                   


Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  Scot and I checked the installation of HVAC ducts in Phase 2.  We were looking for leaks in the ductwork; the sub had gone through and corrected all leakages in Phase 2.  This seams to have corrected the problem in Phase 1 LDRP 285.        

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot there were no problems noted at this time.

Work Schedule 

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







