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                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date:06/11/01 – 06/15/01

General Comments:  No meeting held.
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:

1 Plumbing med. Gas lines, existing roof drains.  Elect. interior rough.  HVAC installing interior ducts.  Interior framing and drywall.
        Fire sprinkler lines mains.     (11 Jun)  

2 Plumbing med. Gas lines, existing roof drains.  Elect. interior rough.  HVAC installing interior ducts.  Interior framing and drywall.
        Fire sprinkler lines mains.     (12 Jun)   
3 Plumbing med. Gas lines.  Elect. interior rough.  HVAC installing interior ducts.  Interior framing and drywall.
        Fire sprinkler lines mains.      (13 Jun)    

4. Plumbing med. Gas lines.  Elect. interior rough.  HVAC installing interior ducts.  Interior framing and drywall.   (14 Jun) 

5. No government representative on site this date.  (15 Jun)  
GOVERNMENT DIRECTION GIVEN:  

Deliberate Inspections made by QA Representative:  Scot and I checked the fire sprinkler lines pressure was set at 200psi.  This test was left on for 24 hours.  There were no leaks in the sprinkler lines.  
DISCUSSIONS WITH CONTRACTOR:  

Percent complete (if applicable)   60_% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site with Scot there were no problems noted at this time.  
Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

