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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  02-22-02

Work performed by contractor:

1. Interior wall layout, installed drywall around shower areas installed drywall at the top of the north wall for barrier protection, clean of site.
2. Plumbing layout med gas.    
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  Scot and I talked about the installation of the drywall at the shower areas, and the north wall for a barrier protection.  I told Scot that he could proceed with this installation.   

VISTERS TO SITE:                                   


Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  
Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked:  lighting in all areas of the work some of the light bulbs were burned out these were replaced, Scot provided a floor fan to assist in reducing the odor while soldering, all exit signs up and in place, Scot removed the door closure and floor stop to eliminate this possible tripping hazard, Scot secured the site at 3:00, he checked the entire site to ensure that no one was inside, turned off scheduled lights (there are lights left on for safety), then he secured the door.
Work Schedule:


Coordination with Facility Manager: 
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







