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Name of Contractor: J. J. KIRLIN                 Project: Inductions Units, Windows & Chiller Upgrade

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number: DACA01-03-D-0004-003

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                       Date: June 14, 2004  

Personnel on Site:

Project Manager:
Jeff Begins


Superintendent:



Workers: Kirlin (1), Frank & Frank (15),  WMC  (20), CGS (5), Security Fire (0) AMI (0) Firetek (1)

Significant Equipment on Site: 

Negative air machines are on site.  3 welding Machines,  Lull lift unit, BoB Cat front end loader,   mini- excavator.

Deliberate Inspections made by QA Representative:

Check for Safety and daily clean up on work sites in Hospital 310 and  Boiler plant  311.

Submittal Review:    

Submittal No.        Spec/plan Reference                                                                                Action

Weather Conditions that affected the site:

,  Weather delays do to lighting and heavy rains on Window and off loading of new boiler project.

Safety violations / Corrective measures taken:

 None

Structural Sub:  Placing crushed stone outside Boiler plant floor for back fill  311 

 Dismantling  of scaffolding.  Install 1” gypsum pipe chase 3rd., 4th., 5th. & 6th. 

Fire caulking OA duct shaft.

Mechanical Sub. –   Installing piping to AHUs  in Mech. rooms   5th. & 6yh fls.   

Fabricating  & Installing Pipe and chill water pumps in 311.  

Install new boiler in 311..

Installing supply duct in Mech. Rms.

Electrical Sub. – Installing conduit for HVAC controls system for Mech. Rooms…  

 Installing conduit for duct bank in Plant 311.

Name:        Robert Price                                                     Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom










