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Name of Contractor: J. J. KIRLIN                 Project: Inductions Units, Windows & Chiller Upgrade

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number: DACA01-03-D-0004-003

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                       Date: June 25, 2004  

Personnel on Site:

Project Manager:
Jeff Begins
Superintendent:



Workers: Kirlin (1), Frank & Frank (8),  WMC  (0), CGS (3), Security Fire (0) AMI (0) Firetek (0)

Significant Equipment on Site: 

Negative air machines are on site.  3 welding Machines,  Lull lift unit, BoB Cat front end loader,   mini- excavator.

Deliberate Inspections made by QA Representative:

Check for Safety and daily clean up on work sites in Hospital 310 and  Boiler plant  311.

Switch gear delivered today for Boiler plant.   

Damper for OA for Phase II delivered today…

Submittal Review:    

Submittal No.        Spec/plan Reference                                                                                Action

Weather Conditions that affected the site:

,  None

Safety violations / Corrective measures taken:

 None, Contractor doing major clean up of all work sites.

Structural Sub:  Placing concrete in  Switch Gear duct bank in Boiler plant  for floor. 

  Install 1” gypsum pipe chase 3rd., 4th., 5th. & 6th. 

Installing 1” rock and taping  OA duct shaft.

Patch roof around OA roof jack.

Finished installing new windows Phase I

Mechanical Sub. –   Installing piping to AHUs  in Mech. rooms   5th. & 6yh fls.   

Fabricating  & Installing Pipe and chill water pumps in 311.  

Install new boiler in 311..

Installing supply  & return duct with fire dampers in Mech. Rms.

Install roof jack for O.A.

Install sprinkler heads.

Electrical Sub. – Installing conduit for HVAC controls system for Mech. Rooms…  

 Installing conduit for duct bank in Plant 311.

Name:        Robert Price                                                     Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom










