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Name of Contractor: J. J. KIRLIN                 Project: Inductions Units, Windows & Chiller Upgrade

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number: DACA01-03-D-0004-003

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                       Date: May 27, 2004  

Personnel on Site:

Project Manager:

Leon Nichols

Superintendent:

Carl Holbrook,  

Workers: Kirlin (2), Frank & Frank (12),  WMC  (9), CGS (7), Security Fire (0) AMI (0) Firetek (3)

Significant Equipment on Site: 

Negative air machines are on site.  3 welding Machines,  Lull lift unit, BoB Cat front end loader,   mini- excavator.

Deliberate Inspections made by QA Representative:

Check for Safety and daily clean up on work sites in Hospital 310 and  Boiler plant  311.

The FLW DPW / COE have concerns with supporting pipe in boiler plant 311 for existing roof truss and request to see Primes A&E structural engineers to review loading design and shop drawings..

Submittal Review:   

Submittal No.        Spec/plan Reference                                                                                Action

Weather Conditions that affected the site:

,  Weather delays do to lighting and heavy rains on Window project.

Safety violations / Corrective measures taken:

 None

Excavated Retaining Wall out side of plant.

Structural Sub.  311 Removing concrete in Boiler plant floor.

Installing  Scaffold for the installation of windows.

Mechanical Sub. –   Install Return fans in Mech. RMs  3rd., 4th. 5th. & 6yh fls.    Fabricating  & Installing Pipe and chill water pumps in 311.  

Electrical Sub. – Installing conduit for HVAC controls system for Mech. RMs…   Installing conduit for duct bank in Plant 311.

Name:        Robert Price                                                     Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom










