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Name of Contractor: J & J Maintenance, Inc.               Project: Walk in Reefer

Location of Work: FORT LEONARD WOOD, Mo Contract/DO/PO Number : DACA01-02-D-0005  TO 176
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                     Date: January 16, 2003

General Comments:   

Drain lines installed with 45-degree elbows per manufactures recommendations.   Randy Furst (Facility) had them changed to 90-degree elbows.  Contractor will not warranty against freeze up on the drain lines.  Some lines insulated.  Working on electrical to units on roof.  Install walls next to reefer to close small gaps between existing wall and reefer.  Did pressure test on both units.  Vacuum test on both units followed air test.

Weather Conditions that affected the site: 

No weather delays

Work performed:
1. Build containment walls and cover ducts

2. Demo 

3. Framing

4. Drywall & taping

5. Painting

6. Installing reefer

Percent complete (if applicable)   __46 % 

.

Safety violations / Corrective measures taken:
No safety violations observed.  

Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager

Name:     Gerald Potter
(Printed)

US Army Corps of Engineers

Quality Assurance Representative
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