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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renovate EENT Clinic, Kimbrough Ambulatory Care Center 

Location of Work: Fort Meade, Maryland



Name of Contractor: J&J Maintenance, Inc.

Contract Number: DACA01-02-D-0005, Task Order: 0027

Date: 21-Nov-02

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· 
· Demolition Crew was ordered to shut down after report dated 14 NOV provided by the Environmental Office, Ft. Meade (B.R. Sharma) stating asbestos was detected on pipe saddles. Job shut down and job site was locked down 

Personnel on Site: Earl Lunde


Superintendent: Keith Terpil 



Contractor Quality Control: Boyd Munsch (J&J)


Workers: J&J Maintenance demolition crew 


Significant Equipment on Site: 2 Dumpsters


Deliberate Inspections made by QA Representative
:  Yes

Weather Conditions that effected the site: None


Safety violations / Corrective measures taken: Yes. Asbestos was disturbed. Job shut down. 

Coordination with Facility Manager: Coordination continued with Conrad Castro
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Name: Tim Mathews
           U.S. Army Corps of Engineers, Baltimore District
           Quality Assurance Representative








































