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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renovate EENT Clinic, Kimbrough Ambulatory Care Center 

Location of Work: Fort Meade, Maryland



Name of Contractor: J&J Maintenance, Inc.

Contract Number: DACA01-02-D-0005, Task Order: 0027

Date: 2-Dec-02

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· 
· Limited demolition continues. Six out of eight grab samples taken tested positive for asbestos. Limited demolition continues. MEDCOM and DPW trying to resolve who will pay for the removal of the asbestos. Sub-contractor for the removal of the floor had to be rescheduled.

Personnel on Site: Earl Lunde


Superintendent: Keith Terpil 



Contractor Quality Control: Boyd Munsch (J&J)


Workers: J&J Maintenance demolition crew 


Significant Equipment on Site: 2 Dumpsters


Deliberate Inspections made by QA Representative
:  Yes

Weather Conditions that effected the site: None


Safety violations / Corrective measures taken: None. Limited demolition continues. 

Coordination with Facility Manager: Coordination continued with Conrad Castro

[image: image1.png]/@;j»@





Name: Tim Mathews
           U.S. Army Corps of Engineers, Baltimore District
           Quality Assurance Representative








































