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Name of Contractor: J&J Maintenance, Inc.

Project: Repair Roof, B-2480 
Location of Work: Fort Meade, Maryland


Date: 07-Feb-02


Contract Number: DACA63-96-D-0040
Task Order: 26 
Project Number: 0034-N4-98

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 
· Work has been temporarily suspended. 

· Nearly 0.1” of precipitation has been recorded in the previous 24-hours. No new and/or old water leaks were observed.

Personnel on Site: None
Superintendent: Chirs Willitt (J&J Maintenance) / Kermit Smith, foreman (Sealtite Applicators)

Contractor Quality Control: Chirs Willitt (J&J Maintenance)

Workers: None

Significant Equipment on Site: Gas powered grinder, gas powered sweeper, gas powered blower, wheelbarrows, and other smaller miscellaneous equipment (such as electrical cords and hand tools) on roof wing “A”. 

Deliberate Inspections made by QA Representative: None

Weather Conditions that effected the site: Snow/rain mix in the morning, and then partly cloudy in the afternoon, temperature in the middle 40s.

Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Prepared a draft statement of work outlining the location and description (with photos) of damages that have occurred on the 3rd floor “Specialty Care Center” of Wing “A”. This document has been submitted to the Facility Manager for review and approval. This document will be forwarded to the contractor, and a work plan proposal and schedule will be requested from the contractor for Government approval.  
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Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative






