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Name of Contractor: J&J Maintenance, Inc.

Project: Repair Roof, B-2480 
Location of Work: Fort Meade, Maryland


Date: 12-Apr-02


Contract Number: DACA63-96-D-0040
Task Order: 26 
Project Number: 0034-N4-98

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 
· Work has been suspended since 29-Jan-02.

· At a 15-Feb-02 meeting with the contractor, the Government had requested scopes of work, cost information, and schedule data for two proposed options. In the beginning of April, this information was received by the Government.    

· The contractor has submitted a scope of work and cost proposal for the following two roofing system options:

1. Ballast using existing insulation and Duro-Last membrane materials 

2. Pecora polyurethane foam/silicon coating

· Per the request from the Ft Worth District and Facility Manager, I’ve prepared review comments for these proposals and forwarded them to Joe Dang, Project Manger. My comments (3 pages) are attached as a separate Word document. 

Personnel on Site: None

Superintendent: Chirs Willitt (J&J Maintenance) / Kermit Smith, foreman (Sealtite Applicators)

Contractor Quality Control: Chirs Willitt (J&J Maintenance)

Workers: None

Significant Equipment on Site: None
Deliberate Inspections made by QA Representative: None

Weather Conditions that effected the site: None
Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate with Cas Castro, Chief Facility Branch, and Kathy Thompson, Deputy Chief Facility Branch. 
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Name:
 Bert K. Pechhold 



Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative






