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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Repair Roof, B-2480 

Location of Work: Fort Meade, Maryland



Name of Contractor: J&J Maintenance, Inc.
Contract Number: DACA63-96-D-0040 / Task Order: 26 / Project Number: 0034-N4-98 
 

Date: 24-May-02
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Work performed by contractor: 

1. Contractor resumed work on 21-May-02.

2. Contractor has placed warning tape around the laydown area along the backside of Wing “C”:

a) A crane was on site from 21-23 May. 

b) A truck delivered No. 3 stone on 22-May and 24-May.

c) 40 CY dumpster for debris

3. Contractor has completed placement of insulation boards and Duro-Last membrane along Wing “C”. Friday afternoon, the contractor was still performing detail work along the penthouse, specifically at the metal grating staircase and abandoned access panel and the tie-in at the swinging door and overhead door. The contractor anticipating completing this work by Friday evening, to ensure that the entire wing will be watertight. 

4. Prior to placing the geotextile fabric and gravel ballast, a Duro-Last representative will inspect the quality of the workmanship on the membrane. Particular emphasis will be placed on the hot air field welded seams and corner details. Representative is expected to be on-site next week.  

5. Among the items still missing include flashing, vents, and drain boots/grates.  



Personnel on Site: J&J Maintenance, Inc. / Sealtite Applicators



Superintendent: Kermit Smith, Sealtite Applicators



Contractor Quality Control: Boyd Munsch, J&J Maintenance, Inc.


Workers: Sealtite Applicators (5)



Significant Equipment on Site: Crane, gravel spreader, grinder, sweeper, hopper, and wheelbarrows.



Deliberate Inspections made by QA Representative: None



Weather Conditions that effected the site: The weather this week has been ideal, no precipitation and high temperatures ranging between 60-80 (F.



Safety violations / Corrective measures taken: None



Coordination with Facility Manager: Continued to coordinate activities with Cas Castro (Facility Manager) and Kathy Thompson (Deputy Facility Manager). 
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Name: Bert K. Pechhold 




Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative












