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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Repair Roof, B-2480 

Location of Work: Fort Meade, Maryland



Name of Contractor: J&J Maintenance, Inc.
Contract Number: DACA63-96-D-0040 / Task Order: 26 / Project Number: 0034-N4-98 
 

Date: 31-May-02
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Work performed by contractor: 

1. The contractor has completed installation of new roof (insulation board and Duro-Last membrane) along Wing “C” and a portion of Wing “B”. This portion accounts for approximately 50% of the entire work area.   

2. Two-way vents are to be evenly spaced every 1,000 SF. There are 8 and 5 vents evenly spaced along the high points of wings “C” and “B”, respectively. 4” aluminum fascia has been mounted along the exterior face of the parapet along Wings “C” and “B”.

(continued)

3. Termination bars have been installed along the face of the wall at the penthouse on Wing “C”. A termination bar was placed across an abandoned access panel below the metal stairwell. The threshold for the 3’ x 7’ swinging door needs to be improved. It needs to be verified that the threshold for the 8’ roll up door is watertight.    

4. Stainless steel bands are missing from round pipe penetrations.

5. As mentioned in the previous report, a Duro-Last representative was scheduled to assess the quality of work for the completed portions prior to placement of the geotextile fabric and gravel ballast. This inspection is done by the Duro-Last manufacturer prior to issuing a warranty.  However, this individual failed to show this week. This should not adversely impact overall timeliness. Next week, Sealtite will continue installing the Duro-Last/membrane roofing system, working from the edge of Wing “A” back towards the penthouse.      
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Personnel on Site: J&J Maintenance, Inc. / Sealtite Applicators



Superintendent: Kermit Smith, Sealtite Applicators



Contractor Quality Control: Boyd Munsch, J&J Maintenance, Inc.


Workers: Sealtite Applicators (5)



Significant Equipment on Site: Gravel spreader, grinder, sweeper, hopper, and wheelbarrows.



Deliberate Inspections made by QA Representative: None



Weather Conditions that effected the site: No precipitation during the day and high temperatures in approaching the middle to upper 80s (F.



Safety violations / Corrective measures taken: On 31-May, Kathy Thompson had expressed concern regarding the safety of the workers installing fascia along the exterior face of the parapet wall. Currently, the contractor is implementing a visible warning line system and safety monitoring system. This is in accordance with a Government approved submittal for the Accident Prevention Plan and Hazard Analysis. Noreen Capers, KACC safety officer, will be included on this e-mail distribution.

(continued)

Coordination with Facility Manager: Continued to coordinate activities with Cas Castro (Facility Manager) and Kathy Thompson (Deputy Facility Manager). 
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Name: Bert K. Pechhold 




Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative



Wing “B” overview (~ 4,800 SF)





Wing “C” overview (~ 6,700 SF)





Wing “C” termination strip at penthouse wall and around access panel





Wing “C” fascia along exterior face of parapet wall





Wing “C” 2-way vent








