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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Repair Roof, B-2480 

Location of Work: Fort Meade, Maryland



Name of Contractor: J&J Maintenance, Inc.
Contract Number: DACA63-96-D-0040 / Task Order: 26 / Project Number: 0034-N4-98 
 

Date: 7-Aug-02

 

Work performed by contractor: 

A Final Inspection was conducted today. Attendees included B. Pechhold (USACE-Baltimore), B. Munsch (J&J Maintenance), D. Alexander (J&J Maintenance), and K. Sledge (J&J Maintenance). Items identified at the 17-Jul-02 Pre-final Inspection were reviewed The only follow-up action involves removing an obstruction (possibly screw) underneath the Duro-Last, which may puncture the membrane. This is located along the parapet wall between sections B2 and B4 at Wing “B”. The contractor will notify their subcontractor, Sealtite Applicators, to correct this item. The facility manager has received the original Duro-Last Warranty (10-yr labor / 15-yr material). A 100% complete final inspection report was signed. 



Personnel on Site: J&J Maintenance, Inc. 



Superintendent: Kermit Smith, Sealtite Applicators



Contractor Quality Control: Boyd Munsch, J&J Maintenance, Inc.


Workers: None



Significant Equipment on Site: None



Deliberate Inspections made by QA Representative: None



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: None



Coordination with Facility Manager: Continued to coordinate activities with Cas Castro (Facility Manager) and Kathy Thompson (Deputy Facility Manager). 
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Name: Bert K. Pechhold 




Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative



















