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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Repair Roof, B-2480 

Location of Work: Fort Meade, Maryland



Name of Contractor: J&J Maintenance, Inc.
Contract Number: DACA63-96-D-0040 / Task Order: 26 / Project Number: 0034-N4-98 
 

Date: 7-Oct-02
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Work performed by contractor: 

· From 30-Sep to 2-Oct, the contractor performed the work associated with Mod 5.

· In accordance with the scope of work, the contractor performed the following activities on the one-story, built-up, tar and gravel roof for building 2480:

· Removed approximately 6” of loose gravel around all roof penetrations, parapet, drains, etc. 

· Applied an elastomeric asphalt emulsion.

· Replaced crushed gravel over newly applied asphalt. 

· On 7-Oct, Boyd Munsch and I jointly evaluated the quality of work. No punch list items were documented. 

    

Personnel on Site: J&J Maintenance, Inc. / Sealtite Applicators

Superintendent: Kermit Smith, Sealtite Applicators

Contractor Quality Control: Boyd Munsch, J&J Maintenance, Inc.

Workers: Sealtite Applicators (3)

Significant Equipment on Site: None

Deliberate Inspections made by QA Representative: None

Weather Conditions that effected the site: Partly cloudy, high temperatures in the mid-upper 70s.

Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate activities with Cas Castro (Facility Manager) and Kathy Thompson (Deputy Facility Manager). 



[image: image2.jpg]10/2/2002




Name: Bert K. Pechhold 




Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative







Repair along parapet wall and expansion joint.





Repair around exhaust fan.





Roof overview.
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