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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 4-13-2004

Work performed by contractor: Renovation

Iron Man- placement of concrete patches in shallow areas on kitchen and freezer floor.

Comfort Systems- continuing to hang ductwork and 6 inch chilled water lines in hallway.

Power Solutions- continuing running 2 inch conduit in crawl space from coffee bar to kitchen area.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: none



Work Begun this Week:  work continuing from last week



Work in Progress: hanging ductwork and 6 inch chilled water lines, placement of concrete patches, running 2 inch conduit in crawl space.



Outstanding Issues:  



Significant Equipment on Site: 2 concrete mixers and forklift.



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































