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Name of Contractor:  LJC Construction, Inc.                                          Project:  Removal of Fireproofing

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                  

Contract Number:  DACA01-02-C-0015                                            Date:07- 11 November 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1Contractor completed this week removing the fireproofing from the Kitchen/dry storage areas and CMS..  This work started on 11-07-02 and finished on 11-11-02.  The areas were walked on 11-11-02 and the only outstanding item was to fix around the light in the back office.  Clean around the dumpster outside the load platform and to put a T in at the duct where they had to split a ceiling tile.

Personnel on Site:

Superintendent: Jim Miller

Contractor Quality Control: Jim Miller

Workers: contractor had 9 labors during the most active shifts, And one supervisor.

Significant Equipment on Site: Yes

 Inspections made by QA Representative: The areas were checked daily during the fireproofing removal.  Pictures were taken during and after removal.  Some of these pictures were furnished to Mr. Rhoads at the hospital to show the areas above the hard ceilings had been cleaned.
Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:

 None

.

Coordination with Facility Manager:  

Had a walk thru of the areas on 11-11-02 all areas were accepted by the hospital and user.  There was Three outstanding punch list item, one fix ceiling around the light fixture in the back office. Two clean around the dumpster at the load dock.  Three Install a T were the ceiling tile had to be split at the duct in the front office.

Name:        Emmett  L. Foley Jr.
         Signature:___            
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