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Name of Contractor: Earth Tech                                        Project:  Renew Veterinary Clinic
Location of Work:  Ft.  Wainwright, AK              Contract Number: DACA87-97-D-0037 TO087
Date:  Tuesday, March 04, 2003

Work performed by contractor:

1. Continue ductwork installation and sealing

2. Install cmu and grout

3. Continue steel stud framing

4. Continue waste piping rough in.

5. Copper heating and domestic water mains.

6. Electrical rough in.

Personnel on Site:

Superintendent:  1

Contractor Quality Control: 1

Workers:    16                            

Significant Equipment on Site: 4 Scissors lifts, hand tools, mortar mixer, pallet truck.
QA Representative comments:  CMU installation proceeding.  Vertical rebar is in place, joints are tooled or struck as appropriate, grout test cubes were made.  Masonry veneer anchors for 4” cmu wall on north side of kennel area were being attached with Ramset powder actuated fasteners.  Drawing S-2.02 calls for 3/8” Hilti sleeve anchors.  Since this is a cantilevered wall, I asked QC to verify requirements with Earth Tech structural engineer.

Discussed need for heat in temporary enclosure to maintain sufficient temperature for grout and mortar curing at overhead door infill.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: Discussed need for steps at east side entry door and the no smoking requirements in side the building after finding cigarette butts near sawdust on the floor in the mechanical room.
Work Schedule:  
Coordination with Facility Manager:  
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Larry Flemming
US Army Corps of Engineers 

Quality Assurance Representative







