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Name of Contractor: Earth Tech                                        Project:  Renew Veterinary Clinic
Location of Work:  Ft.  Wainwright, AK              Contract Number: DACA87-97-D-0037 TO087
Date: Friday, Monday, June 30, 2003

Work performed by contractor:

1. Touch up throughout

2. Mechanical insulation and mechanical room power wiring.

3. Earth Tech mechanical engineer on site for pre commissioning check list.

4. Set jersey barriers in place, regrade and reseed disturbed topsoil.

5. Monthly meeting held.

Personnel on Site:

Superintendent:  1

Contractor Quality Control: 1

Workers:  12        

Significant Equipment on Site: Hand tools, Bobcat loader, bucket truck.
QA Representative comments: Project was not ready for the prefinal inspection this date.  

Weather Conditions that affected the site: 
Safety violations / Corrective measures taken: 

Work Schedule:  Pre final rescheduled for 03 July.  Final 8 July.  Commissioning 2 July.

Coordination with Facility Manager:  Assisted dryer delivery and setup to allow for airflow test.
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Larry Flemming
US Army Corps of Engineers 

Quality Assurance Representative







