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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 04 Jan 03                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:

Submittal register and submittals for backfill material, steel shop drawings, and insulation materials were received this week.



	Work performed by contractor:

Demolition activities continued with removal of utilidor lid slabs, dock leveler and the surrounding slab.

Preparatory meetings were held for interior backfill, rigid perimeter insulation, and steel lintels.
% complete (if applicable)-



	Safety violations/Corrective measures taken;



	Work scheduled: Interior backfill will begin as weather permits (outdoor temp must be above 0°F to allow gravel pit operations.  Wall insulation and lintel installation will begin shortly.

	Indicate Attachments:

Photos of utilidor lid and dock leveler are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Utilidor lid demolition



   Dock leveler demolition

