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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 05 Apr 03                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  Contractor QC coverage has improved.  Coordination efforts continue to ensure that all required backing is installed for government supplied equipment.  Final selections for surgical lighting are needed.

	Work performed by contractor: Framing and drywall installation continued along with rough electrical, mechanical, plumbing, and controls work.  First coat taping has started.  Preparatory meetings held for earth work and mechanical room work.
% complete (if applicable)- 35



	Safety violations/Corrective measures taken: 


	Work scheduled: Continue all interior trades.  Begin excavation as soon as DPW issues dig permit.

	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Reception area 01 April



  Reception area 02 April
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Vapor barrier installation
