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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 12 April 2003

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  I requested that the contractor provide a certified welding inspector for welded steam pipe as required by ASME B31.1.  They will have the inspector in when they have completed the field welds.



	Work performed by contractor: Despite the fact that there is still at least a foot of frost in the ground, excavation began this week for the canopy and ramp on the east side.  Exterior duct work also started.  Interior work continues with rough electric and piping along with continuation of drywall installation.  The preparatory meeting was held for lead lined drywall.  

% complete (if applicable)- 40+



	Safety violations/Corrective measures taken: At the request of the McKinley superintendent, I attended a special safety meeting to reinforce the requirements of EM385-1 and OSHA.  Some sub contract personnel are still not complying with ladder use requirements without frequent reminders.  Cooperation is good when items are mentioned, but some individuals need frequent reminders of the same things.  McKinley is addressing the issue more aggressively.



	Work scheduled: Interior rough in and dry to continue.  Exterior work to continue.  Concrete foundation formwork when excavation is complete.



	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Reception area  


 
           Quarantine ceiling framing
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Excavation





 Exterior ductwork begins
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