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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 19 April 2003

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  Good Progress continued this week.  McKinley brought in a structural engineer to assess seismic requirements for all areas of concern.  A preparatory meeting was held for painting.  No major new issues arose this week.



	Work performed by contractor: Exterior excavation and backfill continued.  A small quantity of contaminated soil was discovered at the surface at the south east corner of the excavated area. Testing determined that the total quantity is well under 1 cy.  DPW was notified.  The material is on site wrapped in plastic.  Dry wall taping and finishing continued.  Interior window frames continued.  Mechanical subcontractor installed water heaters and fans in mechanical room.  Electrical and controls contractors continued rough in.

% complete (if applicable)- 50



	Safety violations/Corrective measures taken: McKinley issued a letter to all subcontractors indicating that repeated safety violations would result in individuals being barred from the jobsite.  Cooperation from the small number of violators seems to have improved.



	Work scheduled: Interior rough in and drywall finishing to continue.  Exterior work to continue.  Concrete foundation will be poured.



	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Reception area  


 
           Compaction in progress
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Formwork and rebar




 

