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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 15 Nov 02                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:

Coordination meeting held Friday, 15 Nov.

Contractor to prepare site specific QC plan for submission within 10 days.  This submission will address items that were not covered in the type 3 work plan.

Demolition Preparatory Meeting is scheduled for Monday, 18 November.

Photos from several interior and exterior view points are attached to this report.  As the project progresses, photos from the same, or nearly the same positions will be provided.



	Work performed by contractor:

Contractor began mobilizing and exploratory cut out demolition on Friday of this week.
%complete(if applicable)-



	Safety violations/Corrective measures taken;



	Work scheduled:

Demolition to begin next week.

	Indicate Attachments:

  Photos at 0% from several interior and exterior view points.

	Larry Flemming, USACE Quality Assurance Rep.
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