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8 (USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

	Project: Walter Reed – Medical Gas Renovation

	Location of Work: WRAMC – Washington, D.C.

	Name of Contractor: Ft. Berthold Development Corporation

	Contract Number: DACA31-01-D-0046


	Inspection Notes of Work Performed by Contractor:

· Temp. Tank farm has a level of 53” on the gage.  The check valve on the temp. Tank farm has been repaired. The over night shipment was delayed. 

· Storm drains in the new tank farm is against code and safety rags because of vapors and the filling from trucks.

· Maryland Mechanical working on temp. Pre-fib piping for the HVAC.

· Work continuing on the mezzanine. The fabrication tact work is moving along. The welding will be done by a certify welder next week.

· Wall outlets are being install.

	Progress Photos:
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	Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (0-Saturday, 6-Wed).  

                                                                                               

	Weather:  Sunny / Temp: Mid 85 ‘s Winds: light



	Safety violations / Corrective measures taken:  NONE.



	Name: Bernie Pere, Project Inspector, U.S. Army Corps of Engineers, Baltimore District (KCI Technologies)
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