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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 9 April 2003

Work performed by contractor: 

· Continued hangers and layout for mains on interstitial floor 1.5

· Continued piping on 4.5.  Intending to continue around the perimeter of each floor.

· Meeting with HillRom rep to discuss outlets.  Identified that Diamond III is best option due to vertical headwall section.

Personnel on Site: Ft. Berthold (Kellogg Brown & Root)



Superintendent: Mechanical Superintendent: Brook Crothers (Maryland Mechanical)



Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Subcontractors: Maryland Mechanical



Deliberate Inspections made by QA Representative:  Reviewed parking spaces at ER location to help identify what can be done to prevent non-Brown&Root personnel from parking.  ES to try and coordinate with HFPO and notify Provost Office when problems arise.



Non-Compliance Work: None



Safety violations / Corrective measures taken: None



Coordination with Facility Manager:  Met with contractor and facility concerning outlet issues.



[image: image1.jpg]



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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