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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Tuesday, 10 June 2003

Work performed by contractor:

1. Mechanical Work at Wards

· Working on ZVB install for Ward 48/49.

2. Interstitial Floor Piping

· Continued working on 9 and 1.5 for LA/LV risers

3. Electrical

· Installing correct pressure switches at AAPs on interstitial floors.

4. Architectural

· Continuing finishes for single room walls and chase walls

· 

Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (@2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  None



Deliberate Inspections made by QA Representative: None


Safety violations / Corrective measures taken: None



Coordination with Facility:

· Contacted facility personnel and LVM concerning Building 52 access and hard keys to requested areas.

· Progress Meeting #13.

· Outage dates set: Riser 9 = 24 June & Riser 12/7 = 1 July.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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