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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Thursday, 12 June 2003

Work performed by contractor:

1. Mechanical Work at Wards

· Working on ZVB install for Ward 49.

2. Interstitial Floor Piping

· Continued working on 9 and 1.5 for LA/LV risers

3. Electrical

· Continued installing correct pressure switches.

4. Architectural

· Continuing finishes for single room walls and chase walls



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (@2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  
· General discussion concerning submittals.  Previously forwarded several comments from facilities to Contractor concerning submittals in order to facilitate quick turnaround once submittal is fully processed.



Deliberate Inspections made by QA Representative: None


Safety violations / Corrective measures taken: None



Coordination with Facility:

· Discussed hard keys with Maurice Evans.  He is coordinating again with Mitch Allen from J&J for all keys that we have requested.  Also noted that the 

· Submittal Review.  PE emailed fully processed submittals 6, 7, 8 to RE.  In process of greater discussions with Mobile concerning 8, 9, 10.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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