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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 11 July 2003

Work performed by contractor:

1. Mechanical Piping

· Started work in Ward 77 and prep work on interstitial floor.

· Investigated at LOx, Clyinder Storage, and Trash Rooms to survey for upcoming work (anticipate running some mains from this location starting next week).

2. Electrician

· Investigation for misc. work (patient holding and master alarms).

· Continuing installing preliminary conduit for new AAPs?

3. Architectural

· Demo’ed opening for Ward 77. 

· Continued walls and finishes for interfloor.
4. Dumbwaiter

· Continued demolition of dumbwaiter.
· 1st cart is completely demo’ed.


Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (1?), Forestville Welders (3)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Photos of dumbwaiter work.



Deliberate Inspections made by QA Representative:  None   QA rep off-site.



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Discussions with Sgt Dennis from Thursday concerning entry into space to do ZVB work on Tuesday.  Sgt Dennis aware of work from initial meeting a month ago. ES will fully coordinate with Sgt Castro on Monday.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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