DAILY QUALITY ASSURANCE REPORT




PAGE 1 OF 1
Date: Friday, 30 April 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 30 April 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping and racks for Backfeed Loop on Floor 7.5.  Progressing with piping on 7.5 for loop up in NE corner.  Continuing piping on 5.5 for tie ins to OR riser.

2. Electrical - None.

3. Architectural - None.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0), JS Global (0)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Turning back on alarm panels from completed Riser 23/24/24/9 outage.

· Discusseions from Thursday with KH – need to have mechanical crew work to keep interstitial floor slightly more organized.  Found too much debris and piping laying around yesterday afternoon during our walkthough.  Some “stuff” is understandable due to nature of continual work , however, crew does need to daily monitor the cleanliness of the area.



Deliberate Inspections made by QA Representative:  None.



Misc. Paperwork by QA Representative:
· Made full size drawings for O2, MA, MV for 9 and 1.5 and 4.5 In order to clearly show riser configuration.  Also made full size drawings for 5.5 and 7.5 in order to depict backfeed loop.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Email to DS concerning completion of Riser 23/24/24 outage.

· Walkthrough with LTC DeNio concerning configuration of oxygen piping in facility.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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