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Date: Tuesday, 1 June 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 1 June 2004

Work performed by contractor:

1. Mechanical Piping
· Continuing final MA & MV drops.

· Continued extending piping for riser from 6.5 up to 7.5 loop for O2 Ward 72 Riser.

· Continued pressure testing of main loop.

· Certifier scheduled for Wednesday, 6/2 @ 0830.

2. Electrical – None.

3. Architectural – None.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6)



Misc. Discussions with Contractor:
· Certifier scheduled for AM of 6/2.

· Per KH, have okay from structural engineer for AHU mezzanine.  Awaiting formal stamped drawing, however, in process of ordering steel.

· Discussed schedule issues.



Deliberate Inspections made by QA Representative:
· None.  BPere inspections of pressure test.



Misc. Paperwork by QA Representative:
· Review of MCA for 9th floor, 1st floor, and 2nd floor work during source equipment change out.

· Started review of MV for during source equipment work.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Progress Meeting #55 with DS, ES, JT, BP, KH, CR.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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