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Date: Wednesday, 4 August 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 4 August 2004

Work performed by contractor:

1. Mechanical Piping
· Certified MA for Ward 45B for new valve and Bed 3.5 outlet.

· Certified west side of building for riser valve replacement for MA & MV.

· Continued installation of 4” piping for AHUs and chilled water pumps.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, PM (KBR)
Subcontractors: Maryland Mechanical (6), PIC (1)



Misc. Discussions with Contractor:
· Major review of electrical issues for pumps with JT.  Have breakdown listing of needs for amps per each panel.  May need full capacity on each panel due to mobilization needs and actual demand on pumps.  There is very little load that can be shed as it all varies on which pumps are running.

· 1630 hours BC informed that all completed for certification of west side and outlet in 45B.



Deliberate Inspections made by QA Representative:
· None.



Misc. Paperwork by QA Representative:
· Review with Carl Keller for outstanding USACE mods and RFPs.  Mods are being sent today for Reduction in Ceiling Tile and ICU Valves.  In process of RFPs for ER piping and MRI.  ES expressed need to send asap.

· CKeller needs formal letterhead from FBDC concerning change of address.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Distributed electrical info to DS & Mike Crist.

· Coordination with 1st floor occupants to let know that certifier may need access into certain rooms to test system.

· Need to follow up on MV for 2B73 (Mr. Tom Dudley) as they may be using MV that is scheduled for demo.  Are ZVBs 107 & 116 in Chemistry going to be demo’ed?



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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