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Name of Contractor: John J. Kirlin, Inc.


Project: AFIP – Renew 5th Floor
Location of Work: WRAMC – Washington, DC

Dates: 08-Apr-02

Contract Number: DACA87-97-D-0038


Task Order Number: 46 

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 

· The general construction contractor, Cokely, has mobilized. They have delivered a 50’ x 12’ trailer, which has been placed in the designated laydown area. Furthermore, they are installing a permanent fence around the perimeter. The fence posts are being anchored in the asphalt pavement. There will be two gates (10-feet and 20-feet wide), which will be secured with combination locks. At the request of the facility, a 4-foot space will be maintained between the fence and concrete curb at the southern end.    
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Personnel on Site: John J. Kirlin, Inc. / Cokely

Superintendent: Derage Alemayehu, John J. Kirlin, Inc.

Contractor Quality Control: Derage Alemayehu, John J. Kirlin, Inc.

Workers: Cokely

Significant Equipment on Site: None

Deliberate Inspections made by QA Representative: 
· EM 385-1-1, Section 4 – Temporary Facilities:

1. The trailer was secured to ground anchors.

2. Informed Derage Alemayehu that the fence will require warning signs to indicate construction hazards posted on all fenced sides and at least every 300 feet.    

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer.

[image: image2.jpg]



Name:
 Bert K. Pechhold 



Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative






