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Name of Contractor: John J. Kirlin 
   Project: Parking Garage Radiator Project in front of Bldg. 2 
Location of Work: WRAMC WASHINGTON, DC.          Contract/DO/PO Number: 0071.

Contract Number: DACA01-98-D-0025.                           Date: Oct. 10, 2001.

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract
Work performed by contractor: 

1. Kirlin personnel on site to finish cleaning up site and installing the sheet metal skirting around the second set of relocated and new radiators.
2. Mike has asked to do the switch over from temporary cooling to the permanent system. I told him to continue doing the rest of the work per contract and I would let him know by the end of the week if and or when the switch can happen. Kirlin noted that the latest cold overnight temperatures are a concern with regards to the unprotected cooling tower and plate heat exchanger.
3. The Balancing and Testing of the already switched in place radiators and pump system took place on Tuesday the 2nd of October. The tests showed that the current set-up only allows approx. 65% of the necessary and designed airflow.  The A&E finished working up the design fixes and dropped them off today. Jim Curtis and myself will review design and costs. After reviewing with Baltimore’s QM section, we will submit a scope and have a modification issued. Depending on the estimated time to complete the modifications, we will either allow Kirlin to do the switch over to the permanent, or hold out until the completion of the changes.
Personnel on Site: John J. Kirlin/Donnelly Construction 
Superintendent: Mike Ibrahim

Contractor Quality Control: 1

Workers: 4

Significant Equipment on Site: welders, forklift

Deliberate Inspections made by QA Representative: N/A

Weather Conditions that effected the site: Sunny and dry, low 70’s

Safety violations / Corrective measures taken :N/A
Coordination with Facility Manager: N/A

Name:                Ben C. Kowalczyk                     
 Signature:   

     US Army Corps of Engineers, Baltimore District

             Quality Assurance Representative






