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68 (USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

	Project: Walter Reed – Medical Gas Renovation

	Location of Work: WRAMC – Washington, D.C.

	Name of Contractor: Ft. Berthold Development Corporation

	Contract Number: DACA31-01-D-0046


	Inspection Notes of Work Performed by Contractor:

· Temp. Tank farm has a level of 66” on the gage.  The check valve on the temp. Tank farm has NOT been repaired. The over night shipment has been delayed. 

· The new tank farm work is continuing:  Test # 7 is complete. Electricians running control piping behind the tanks.

· Maryland Mechanical installing shut off valves down at the new tank farm inside where the portable bottles are stored.

· Work continuing on the mezzanine. The fabrication tact work is moving along. The welding will be done by a certify welder next week.

· KBR and Maryland mechanical has their own certifier on site to test the fill piping and then into the building at the tie-in.

	Progress Photos:
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	Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (0-Saturday, 6-Wed), [HPS-4], [Elect. 2],  

                                                                                               High Purity Systems

	Weather:  Sunny / Temp: Mid 85 ‘s Winds: light



	Safety violations / Corrective measures taken:  NONE.



	Name: Bernie Pere, Project Inspector, U.S. Army Corps of Engineers, Baltimore District (KCI Technologies)
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