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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 4 August 2003

Work performed by contractor:

1. Mechanical Piping

· Continued misc. work to tie up loose ends on Riser 12.

· Vacuum valve for Respiratory Therapy – Ward 49

2. Electrician

· (Work with Fire Pump Commissioning)

3. Architectural

· Continued closing openings from Riser Outage with demo’ed ZVBs.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· None.  (Involved with Commissioning for Fire Pump)



Deliberate Inspections made by QA Representative:
· None.  (Involved with Commissioning for Fire Pump)



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Training of 4F for AAP.

· OR Riser – discussion for ECP concerning lack of redundancy for ORs.

· Natural Gas – discussion concerning unknown locations and impact for shut-off for NG riser/risers, is natural gas utilized – necessary excluding Nutrition Care.  Med Gas contract is installing ZVB for existing NG (intent per Contractor is to do work live).
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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