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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 17 October 2003

Work performed by contractor:

1. Mechanical Piping

· Completed Outage for Riser 1/2 & 3/4.

· Fully completed IVF certification for all areas we affected.  (Had to wait for access into room)

· Installed Riser valves on 4.5 for Risers 1/2 and 3/4.  (In case loop is installed, may not affect upper wards as much during ICU outage.)

· Certified in early am for misc. work from IVF area.

· Completed certification on Wards 64 at @ 1100, 65 at @ 1245, 75, 74, and 55.  Finished at 1845.

2. Electrical

· Completed AAP for Ward 75.

3. Architectural

· Continued patching of ceiling in Urology and patching of walls with fiber-rock and ceram-a-steel.

· Continued patching of walls in IVF.

· Patching of walls for Riser 1/2 and 3/4.

· Continuing dust tents.

· Continued finishes for walls for ZVB in Ward 74 & 64.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Detailed review o Riser 20 for upcoming work.

· Detailed review of Riser 7/8 for upcoming work.  Included review for Ward 72 due to anomalies.  Reviewed 4th floor complexities.  May want to only do upper ward outage for now.

· Plan to investigate all areas starting on Monday.



Misc. Paperwork by QA Representative:
· Email to Ward 72 for upcoming impact.

· Submittals returned to contractor for Trans. 13 & 14.



Deliberate Inspections made by QA Representative:

· Observed certifications on 64 & 65.

· Walkthrough of Ward 65 & 75 areas for use of gases and discussed our impact.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Contacted and left VM for users in 7Z11 and 6223 for upcoming impact in their areas.  LVM for MAJ Knoll for Ward 52 Pediatric Sedation.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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