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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

  Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 11 October 2004

Work performed by contractor:

1. Mechanical Piping
· Tested piping for MRI new source piping and for LA/LV mains running to 2nd floor ZVBs.  All tested okay with no leaks.

· (Removed Core drill machine from on-site.  Do not currently need.)

2. Architectural
· Continued drywall and finishes at 1J08, 1st floor, and 2nd floor lab locations.



Personnel on Site:  KBR (Project Manager – Jeff Taylor)

Subcontractors: Maryland Mechanical (3), JS Global (2)



Misc. Discussions with Contractor:
· Discussed with architectural crew about wallpaper border in GYN area.  This is a priority issue and needs addressed ASAP.  Lingering too long.  Also need cove base in same room.

· Discussed remaining work with new MD Mech foreman.  Noted that KH & ES to put together listing within next couple of days to compare to BC for all remaining mechanical work.



Deliberate Inspections made by QA Representative:
· None.



Misc. Paperwork by QA Representative: 
· None (QA in process of moving office.)



Safety violations / Corrective measures taken:  None


Coordination with Facility:

· PENDING – Follow up with facility for meeting with ElCon.

· Government Holiday.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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